. o
A Solutia Inc.
SOLUTIA _ .
. o 575 Maryville Centre Drive
* L St. Louis, Missouri 63141

e ® ¢ Applied Chemistry, Creative Solutions

P.O. Box 66760
St. Louis, Missouri 63166-6760

Tel 314-674-1000
February 10, 2000

Mr. Michael McAteer

U. S. EPA - Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
e February 2000 Monthly Report

Dear Mr. McAteer,

Enclosed is the February 2000 Monthly Report for the Sauget Sites Area 1. This
submittal is in fulfillment of the monthly requirements of Section 2.4 Reporting, of the
January 21, 1999 Final Administrative Order by Consent for Sauget Sites Area I, Sauget
and Cahokia, [llinois.

Sincerely,

D. M. Light %ﬂj
Manager, Remedial Projects

Solutia Inc.

CC:

T. Gouger - USACE

C. Morin - IEPA

Mayor M. King - Cahokia

Sauget File - Solutia

Village of Sauget - % P. H. Weis & Associates (Attn: Brian Nelson)



Sauget Sites Area I - Sauget, Illinois

AQOC - EECA / RIFS
Monthly Report
Date of Report: February 10, 2000
Period Covered: January 1, 2000 - January 31, 2000

Next Report Period:  February 1, 2000 - February 29, 2000

Work Performed during the reporting period

1. Continued collection of downgradient and upgradient alluvial aquifer samples.

2. Continued taking groundwater level readings in existing wells and newly installed
piezometers.

3. Installed piezometers for slug testing adjacent to Sites G, H, I, L and N.

4. Completed field layout of creek sediment sampling stations; collected sediment depth
measurements in all creek segments; and completed collection of sediment samples
for all industry-specific analyses in CS-F, CS-E, CS-D, CS-C and CS-B. Began
sediment sampling in Borrow Pit lake for industry-specific analysis.

5. Conducted 4Q99 groundwater elevation monitoring.

6. Completed background soil sampling and upgradient water sampling.

Data Submittal (Copy to M. McAteer only)

e There is no date to report this period.

Work scheduled for next reporting period

1. Slug testing in piezometers adjacent to Sites G, H, I, L and N.
Complete sediment sampling in Borrow Pit lake for industry-specific and broad scan
analyses.

Continue sediment sampling for broad scan analysis in the creek.
Surface water sampling in Old Praire du Pont Creek.

Boundary trenching on Site N.

Interior trenching on Sites G, H and L.

1Q/2000 groundwater elevation monitoring.

Sample collection for treatability studies / pilot test.
Identification of the western boundary of Site G

O GPR on Site L.
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11. Continue alluvial aquifer sampling.

Problems and Solutions

L.

Overall schedule is about one month behind original due to delays in gaining access
for alluvial aquifer samples; Site I for trenching and for magnetometry survey; and
Site N. Solutia is working to find ways to complete the Work consistent with the
original schedule.

Boundary Trenching and Center Trenching on Site I continued to be delayed because
Cerro Copper has not granted access for those purposes. At the request of the
Agency, Solutia has agreed to conduct GPR on Site I as an interim investigative
measure - to assist in the negotiations with Cerro - preliminary to completion of the
SSP dictated trenching.

Delays were encountered in defining the western boundary of Site G due to Weise’s
refusal to grant timely access to his property. Negotiations are continuing.

Submittal Schedule Status

See attached schedule - consistent with the approved SSP - as revised where indicated.

Issues under review

Dead Creek Flooding - No change in this report period.

A hydraulic study of Dead Creek has been completed. Preliminary results indicate
that elimination of the restricted culverts will not appreciably affect the flooding
conditions. A supplemental study was completed and submitted to the Agencies on
July 30 for review.

UAO to address flooding

Background

U. S. EPA UAO - Docket No. V-W-99-C-554 - dated June 21, 1999 was issued to
Solutia and received June 28, 1999. The UAO requires replacement of the culverts on
Dead Creek to address flooding of Dead Creek. An alternative proposal to address
the cause of the flooding and the contaminated sediments directly was made to U. S.
EPA by Solutia July 8 at a conference in Cahokia. This proposal was formally
submitted to U. S. EPA in Solutia’s July 17, 1999 Response to the UAO. As
committed to in the July 8 Cahokia conference and repeated in Solutia’s July 17, 1999
Response, Solutia submitted to U.S. EPA in a July 30, 1999 correspondence,
commitment to implement some additional short term plans to address the flooding



and the sediments under the UAO. The Agency responded to Solutia’s proposals in a
September 24, 1999 letter. In summary, the Agencies approved replacement of the
culverts at Cargill Road and the Terminal Railway ROW; requested a work plan for
the proposed installation of facilities to pump water from Sector B to the American
Bottoms Treatment plant; and agreed conceptually and requested additional
discussions and information on the proposal to remove contaminated sediments from
Sector B and contain in an on-site double lined containment cell. On November 8,
1999, Solutia submitted an evaluation of alternatives to an on-site containment cell
for dealing with the contaminated sediments from Sector B. An on-site containment
is the recommended course of action to address the UAO concerns.

This Report Period

1. Solutia continued attempts to reach agreement on an access agreement with Terminal
RR for purposes of performing the UAO required Work at Cargill Road and the
Terminal RR crossing. Solutia has requested assistance from USEPA who has issued
an order to Terminal RR.

2. USEPA and Solutia reviewed with the public the concept of a Sector B sediments
Containment Cell at the January 25, 2000 Cahokia Town Hall meeting. Solutia and
USEPA continued to discuss development of a UAO to address removal of the
sediments in Dead Creek and contain them in an on-site containment cell.

Plans for Next Report Period

1. Complete all necessary access procurements for culvert replacement and begin
geotechnical investigatory work for culvert replacement.
2. Begin procurement of materials for culvert replacement.




Comments:

None




January 21, 1999 Sauget Area I AOC

SCHEDULE
(11/99 Revision)
1. Designation of Contractor Completed 3/10/99"
2. Designation of Other Contractors 5 Business Days Before Start
of Work
3. Designation of Project Coordinator Completed
4. Submit Support Sampling Plan (SSP) Submitted February 22, 1999
5. Submit Revised SSP April 8, 19997

June 25, 1999
August 13, 1999*
September 9, 1999° Approval

6. Obtain Access Agreements July 1, 1999°
September 17, 1999’
October 1, 1999°

7. Submit Health and Safety Plan (HASP) Approved September 9, 1999
8. Submit Quality Assurance and Approved September 9, 1999
Sampling Plan (QAPP)

! Per March 10, 1999 memo DML to M. McAteer re “Notification of Contractors and Contractor
Qualifications”

2 Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to “21 days after receipt of
U. S. EPA comments from the February 22, 1999 SSP submittal”. U. S. EPA comments on the
2/22/99 SSP submittal were received 3/19/99. Revised SSP submitted to U. S. EPA April 8, 1999
and disapproved June 3, 1999.

* April 8, 1999 SSP submittal disapproved June 3, 1999. Revised plan due to the Agency June 25, 1999.
Revised plan submitted June 25™ as required.

* June 25™ SSP submittal disapproved July 16, 1999 and resubmitted August 13, 1999.

> August 13, 1999 SSP submittal as revised August 30, 1999 and September 7, 1999 received final Agency
approval on September 9, 1999.

$ Per 5/21/99 phone call from M. McAteer to M. Light, AOC schedule modified to “July 1, 1999 with
interim report due on June 15, 1999”, consistent with Solutia’s request in a May 18, 1999 Access report and
request for extension.

7 Access agreements update issued August 15, 1999 with request to extend deadline to September 17, 1999.
Extensions to September 17, 1999 was granted by Mike McAteer in an August 17, 1999 e-mail to Mike
Light.

® Access agreements update issued September 17, 1999 with request to extend deadline to October 1, 1999.
Extensions to October 1, 1999 was granted by Mike McAteer in a September 21, 1999 e-mail to Mike Light



January 21, 1999 Sauget Area 1 AOC
SCHEDULE (Cont.)

9. Sampling Notification

10. Submit Data Report

11. Submit EE/CA Report

12. Submit Revised EE/CA Report

13. Submit RI/FS Report

14. Submit Revised RI/FS Report

15. Progress Reports

(11/99)

10 Business Days Prior to
Start of Work®

01/09/01'°

60 Calendar Days After Data
Report Submittal - 03/09/01

21 Calendar Days After Receipt
of EPA Comments

90 Calendar Days After Data
Report Submittal - 04/09/01

21 Calendar Days After Receipt of
EPA Comments

Monthly Beginning February 19,
1999"

® Notification given on August 19, 1999 that Air Sampling will begin on September 7, 1999. Per 9-2-99
phone conversation with Mike McAteer, the 10 day notification requirement can be treated as a “Day 17

requirement only, which has already been met.

1 Per SSP - 16 mo. from SSP approval date of 9/9/99.
' Pursuant to decisions in 9-1-99 EPA Kickoff Meeting - Report period for the monthly report will be
changed to the calendar month to coincide with project field work - due on the 10® of the month.



